SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:23AM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 100 Const Calendar Day: 281 Date: 16-Jun-2010 Wednesday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  04:00 pm Break: 00:30 Over Time: 00:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 13-Jan-12 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition

Working Day If no, explain:

Diary:
OBG Bolting & Welding
| had to attend a Confined Space Training class with some employees from the Bay Area Transportation

Authority. Since the trainer did not show up, we did not hold the class and instead went out to the field to
see any operations that did not involve entering a confined space. This took the entire morning.

FIELD WORK:

E-LINE:
See Sami Daouk's diary for more details.

Splice 3:
* Back-weld the Bottom Plate weld

Splice 4:
* Remove pins and bolts for welding of the South Side Panel
* Prepare for welding of the South Side Panel by installing heating blankets on the outside

Splice 5:
* Welding of the South Edge Plate, Face "B"

W-LINE:
See Thanh Le's diary for more details

Splice 1:
* U/T in process and weld repair at South Side Panel and Bottom Plate

Splice 2:
* Weld repair and U/T in process at the North Side Panel
* Back-weld in process at the South Side Panel on the outside

Splice 3:
* Backing bar removal at the North Edge Panel

Splice 4:
* Cover complete. Weld repair and grinding in process

CB4/5W:
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 100 Date: 16-Jun-2010 Wednesday

* Torque testing of all stiffeners in this connection
OFFICE WORK:

* Review Specs and Plans
* Review and generate diaries

04-0120F4 Bid Item: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Iltem: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-WEL.056 W Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L03-ALB.056 W Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-LO3-WEL.056 W Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L04-ALB.056 W Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L04-WEL.056 W Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L05-ALB.056 W Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-LO5-WEL.056 W Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 100 Date: 16-Jun-2010

Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L0O5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO3-WEL.056

E Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-ALB.056

E Line Lift 04 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-WEL.056

E Line Lift 04 Weld
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 100 Date: 16-Jun-2010 Wednesday

04-0120F4 Bid Item: 056 E-L05-ALB.056 E Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L05-WEL.056 E Line Lift 05 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L06-ALB.056 E Line Lift 06 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L06-WEL.056 E Line Lift 06 Weld
AMERICAN BRIDGE/FLUOR, A JV

CCO-104 Bid Item: 001 0-SBR-ALS.104 Suspender Brackets
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00
Ironworker GEN DAVID MECHE 2.00 0.00 0.00 2.00
Ironworker JNM ROBERTO ZELEDON 0.00 0.00
Ironworker APP JACOB MECHE 1.00 0.00 0.00 1.00
Diary:
CCO 104 001 0-SBR-ALS.104

workers, Darryl Webb, Roberto Hernandez-Zeledon, and Jacob Meche, performed this operation for
approximately 2 hours each. David Meche was not to be seen on this exact operation, but he was in
charge of this operation, and thus charged 1 hour for his truck and himself.

*NOTE on HOURS:

There is an hours- conflict due to PMIV not allowing more than 8 hours in a given day to be charged at
straight time for any one worker. In Sami Daouk's diary he put 2 hours for Roberto Hernandez-Zeledon,
which should be charged for this operation, CCO 104. In Thanh Le's diary he has all 8 hours for Darryl
Webb, but 2 hours should be charged for CCO 104.

See EWB #10275

| was informed by Sami Daouk that he observed three workers removing the floats used for CCO 104. The
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